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Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , & work on splice
2 in the East , West , & South tower shafts . Crews started at 7:00 AM.

Augie & Casey had to work on the barge & on the W line rigging materials to the site , & they had
to work with the other crews on the tower erection .

Carlos , Anthony , Jacob , Jaime , Jeffery & Kevin had to work on the erection tower from 144 to
160 meters . Crews had to set the floats at the connections , install , snug , & pretension the bolts they
started at 7:15 AM. Crews were done at 9:00 AM.

After that , crews had to erect the North East corner , & the North truss . Nicolaus flew the North
East corner at 9:15 AM. It was set in place , bolts were installed , drift pins were driven & the tower crane
was released at 9:30 AM. & the North truss was done at 12:00 PM.

In the afternoon , crews had to fly splice 3 bolts & lower them inside the tower shafts , prepare for
the gantry erection , & work on house keeping . Crews started at 1:00 PM. They were done at 5:10 PM.

David , Edward , & Roger had to work on splice 2 on the West tower shaft . Crews had to work on
the longitudinal stiffeners . They had to install the remaining bolts on lift 3 side . Crews started at 7:10 AM.
They were done at 11:00 AM.

After that , David & Roger had to pretension the bolts remaining bolts from the heads . They started
at 11:15 AM. Crews were done at 5:10 PM.
Edward had to snug the bolts on the longitudinal stiffeners . He started at 11:30 AM. He was done at 5:10
PM.

Obra , Salvador , & I had to test 15% of the bolts on the splice plates in the West tower shaft . Obra
had to set the Enerpac high torque machine . He was done at 1:30 PM. He started to torque at 1:35 PM.
Obra had to touch up 3 bolts . He was done at 3:05 PM.

Barry , Charlie , Carlos , Michael , & Richard had to work on splice 2 on the North tower shaft for the
2nd day .

Charlie , & Richard had to work on the splice plates , crews had to mark the bolts for 1/2 turn &
pretension them . They started at 7:15 AM. Crews were done at 12:00 PM.

After that , crews had to work on the longitudinal stiffeners . Crews had to set the shims where is
required , drive drift pins to align the holes , & install the bolts . Crews started at 12:40 PM.

Barry , Michael , & Carlos had to work on the corner splice plates . They had to set the corner plates
in place , install rods to bring the plates against the skin plates , drive drift pins to align the holes , & install
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the permanent bolts . Crews started on the North corner plate at 7:15 AM. They were done on the South
corner plate at 10:00 AM.

After that , crews had to snug , mark the bolts for 2/3 turn , & pretension them . They started at
10:30 AM. Crews were done at 11:30 AM.

Then , crews had to work on the longitudinal stiffeners lift 3 side . They had to drive drift pins to align
the holes , install the bolts . They started at 11:40 AM.

Obra , Dustin , Kimo , & Ryan had to work on splice 2 on the East tower shaft . Crews had to work
on the longitudinal stiffeners . They had snug the bolts , mark 1/2 turn for 210 mm. bolts , mark 2/3 turn for
220 , 230 , & 240 mm. bolts , & pretension them .

In addition to that , Kimo & Ryan had to pretension the bolts which interfere with the longitudinal
stiffeners from the heads . Crews started at 7:30 AM. They were done at 5:10 PM.

Dustin had to test 10% of the bolts on the splice plates lift 2 side . He had to calibrate the Enerpac
machine , & test the bolts . He started at 8:40 AM. Dustin had to stop to work on some missed pretension
bolts . He had to snug , mark for 2/3 turn , & pretension the missed bolts . He was done at 1:10 PM.

Bolting & testing the splice plates on the East tower shaft is completed except the South East corner
plate . ABF crews still waiting for a solution for the miss aligned holes on the East side of the plate

After that , Dustin had to work on the longitudinal stiffeners . He had to snug the bolts to the end of
the shift .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipment . Crews left at
5:20 PM.

Earl , Eric , & Ian had to work on the stair case . Crews had to weld the holding brackets on the
erection tower , & clamp them to the stair case sections . Crews had to prepare their tools & equipment .
They started at 8:00 AM. crews were done at 3:00 PM. They left at 3;20 PM.

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CHARLIE GIGUEREIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00
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